

Communication

Date	02 October 2026
Team ID	SWTID-2026-5625
Project Name	FitBuddy
Maximum Marks	

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.N o	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group / Google Meet	All 5 members (led by Sharmila D)	Share daily progress on FitBuddy, plan the day's tasks and flag blockers.
2	Progress Update	Weekly	Google Meet / Shared Google Drive	All members; Sharmila D (Team Lead) reports	Review completed modules (FastAPI backend, Gemini integration, UI, templates) and set next week's goals.
3	Issue / Bug Discussion	As Needed	WhatsApp Group / Screen Sharing	Bhavana A, Rajashree K, Praveena K and the member concerned	Resolve FastAPI routing errors, Gemini API issues and frontend-backend connection bugs.
4	Stakeholder Review	Bi-Weekly	Google Meet / Email	Sharmila D with mentor / faculty guide	Present the current FitBuddy build, collect feedback and confirm requirements.
5	Final Demo Rehearsal	Once	Google Meet / Local deployment (localhost)	All 5 members	Practise the full demo, assign speaking roles and test the locally deployed application.
6	Code & Template Sync	As Needed	WhatsApp Group / Shared project folder	Praveena K, Siva Sundari V, Bhavana A	Align Jinja2 templates and UI components with backend routes and user-input handling.

Communication Challenges & Resolutions:

S.N o	Challenge Faced	Resolution / Action Taken
1	Difficulty in finding a common time for meetings due to differing schedules.	Fixed a daily time slot in the WhatsApp group; missed updates were shared as short written notes.
2	Mismatch between frontend templates and backend routes while connecting FastAPI with Jinja2.	Held screen-sharing sessions between the backend and template developers and agreed on common route names and input fields.
3	Errors and delays while integrating the Gemini AI model and choosing a suitable model.	The AI developer researched and tested models, shared findings with the team, and the final model was agreed before integration.